

CHARLESTON COUNTY LOCATIONS



This section includes a summary of roads worked by zone.

AD1: ADAMS RUN	
HIGHWAY 174	
F1: FOLLY BEACH	
FOLLY RD	
RA1: RAVANEL	
DAVISON RD	
W1: WEST ASHLEY	
MARSH FLOWER LN	
W10: WEST ASHLEY	
FIELDSTONE CIR	PLUMBRIDGE CT
FOREST GLEN DR	WEST BRIDGE RD
WAD1: WADMALAW	
YELLOW HOUSE RD	TACKY POINT RD
HARTS BLUFF RD	MAYBANK HWY
WAD2: WADMALAW	
ALLANDALE PLANTATION RD	SLIM RD
CHERRY POINT RD	

DEBRIS REMOVAL SUMMARY BY LOADING LOCATION

MUNICIPALITY	LOADS TODAY	TOTAL LOADS	CUBIC YARDS TODAY	TOTAL CUBIC YARDS
CHARLESTON COUNTY	29	1,868	1,090.90	67,311.64
CITY OF CHARLESTON	3	2,719	107.10	96,815.79
ISLE OF PALMS	0	249	0.00	11,533.60
SULLIVAN'S ISLAND	0	142	0.00	2,635.20
MT. PLEASANT	0	2,187	0.00	131,451.30
FOLLY BEACH	3	266	84.30	11,638.50
HOLLYWOOD	2	92	97.50	3,434.50
JAMES ISLAND	1	685	47.00	32,823.46
ROCKVILLE	0	17	0.00	753.20
AWENDAW	0	180	0.00	10,194.50
MCCLELLANVILLE	0	74	0.00	3,678.00
MEGGETT	0	42	0.00	437.50
RAVENEL	0	10	0.00	106.10
LINCOLNVILLE	0	15	0.00	600.80
TOTALS	38	8,546	1,426.80	373,414.09

*** All data represented in this summary is subject to audit of HaulPass® database, field logs, etc. and should be considered an operational summary only.

LOADS DAILY TOTALS | WEEK OF NOVEMBER 28, 2016

CUBIC YARDS DAILY TOTALS | WEEK OF NOVEMBER 28, 2016

DEBRIS REMOVAL SUMMARY BY DISPOSAL LOCATION — VOLUME

DEBRIS TYPE	LOADS TODAY	TOTAL LOADS	DEBRIS ACCEPTED TODAY [CUBIC YARDS]	DEBRIS ACCEPTED TOTAL [CUBIC YARDS]
CHARLESTON COUNTY LANDFILL				
C&D	0	8	0.00	314.80
VEGETATION	24	4,620	807.60	180,580.54
CHARLESTON COUNTY FORCE ACCT. [VEG]	0	319	0.00	4,348.45
CHARLESTON COUNTY LANDFILL TOTALS	24	4,947	807.60	185,243.79
RIFLE RANGE DMS				
C&D	0	0	0.00	0.00
VEGETATION	0	10	0.00	445.30
RIFLE RANGE DMS TOTALS	0	10	0.00	445.30
MT. PLEASANT TRANSFER STATION				
C&D	0	0	0.00	0.00
VEGETATION	0	374	0.00	17,850.70
MT. PLEASANT TRANSFER STATION TOTALS	0	374	0.00	17,850.70
PINE LANDING ROAD DMS				
C&D	0	0	0.00	0.00
VEGETATION	14	220	619.20	9,306.90
CHARLESTON COUNTY FORCE ACCT. [VEG]	0	275	0.00	5,193.30
PINE LANDING ROAD DMS TOTALS	14	495	619.20	14,500.20
SEEWEE ROAD DMS				
C&D	0	0	0.00	0.00
VEGETATION	0	2,480	0.00	150,226.10
CHARLESTON COUNTY FORCE ACCT. [VEG]	0	155	0.00	2,329.60
SEEWEE ROAD DMS TOTALS	0	2,635	0.00	152,555.70
CAROLINA WASTE TRANSFER STATION				
C&D	0	85	0.00	2,818.40
VEGETATION	0	0	0.00	0.00
CAROLINA WASTE TRANSFER STATION TOTALS	0	85	0.00	2,818.40
PROJECT TOTALS	38	8,546	1,426.80	373,414.09

*** All data represented in this summary is subject to audit of HaulPass® database, field logs, etc. and should be considered an operational summary only.